CITY OF NEW BRUNSWICK

NOTICE: On April 1, 2026 the following Change Order (s) No. R-042624, and R-042625 were approved by the Governing Body of the City of New Brunswick. The Resolution(s) authorizing it is available for public inspection in the City Clerk's Office and
is as follows:

R-042624 APPROVE AMENDMENT OF RESOLUTION R-122573

REASON: ADDITIONAL AMOUNT OF $78,000.00 FOR ENGINEERING
WITH: B & W CONSTRUCTION CO. OF NJ, INC.
FOR: EQUIPMENT AND LABOR
SPECIFICATION NO.: 295-24P
NTE: $78,000.00
APPROVAL OF THIS CHANGE ORDER **WILL** CONSTITUTE AN INCREASE OF TWENTY (20%) PERCENT OR MORE OF THE AMOUNT OF THE ORIGINAL CONTRACT

NOTICE: On June 17, 2026 the following Change Order (s) No. R-062645, and R-062647 were approved by the Governing Body of the City of New Brunswick. The Resolution(s) authorizing it is available for public inspection in the City Clerk's Office and
is as follows:

R-062647 APPROVE AMENDMENT OF RESOLUTION R-042624

REASON: ADDITIONAL AMOUNT OF $75,000.00 FOR ENGINEERING
WITH: B & W CONSTRUCTION CO. OF NJ, INC.
FOR: EQUIPMENT AND LABOR
SPECIFICATION NO.: 295-24P
NTE: $75,000.00
APPROVAL OF THIS CHANGE ORDER **WILL** CONSTITUTE AN INCREASE OF TWENTY (20%) PERCENT OR MORE OF THE AMOUNT OF THE ORIGINAL CONTRACT

NOTICE: On July 1, 2026 the following Change Order (s) No. R-072619, R-072626, R-072627, and R-072628 were approved by the Governing Body of the City of New Brunswick. The Resolution(s) authorizing it is available for public inspection in the City Clerk's Office and
is as follows:

R-072626 APPROVE AMENDMENT OF RESOLUTION R-062647

REASON: ADDITIONAL AMOUNT OF $360,000.00 FOR THE WATER UTILITY
WITH: B & W CONSTRUCTION CO. OF NJ, INC.
FOR: EQUIPMENT AND LABOR
SPECIFICATION NO.: 295-24P
NTE: $360,000.00
APPROVAL OF THIS CHANGE ORDER **WILL** CONSTITUTE AN INCREASE OF TWENTY (20%) PERCENT OR MORE OF THE AMOUNT OF THE ORIGINAL CONTRACT

R-072628 APPROVE AMENDMENT OF RESOLUTION R-052674

REASON: ADDITIONAL AMOUNT OF $13,000.00
FOR: TRUCK AND EQUIPMENT REPLACEMENT PARTS FOR THE DEPARTMENT OF PUBLIC WORKS
WITH: NORCIA CORPORATION
SPECIFICATION NO.: 407-26P
NTE: $13,000.00
APPROVAL OF THIS CHANGE ORDER **WILL** CONSTITUTE AN INCREASE OF TWENTY (20%) PERCENT OR MORE OF THE AMOUNT OF THE ORIGINAL CONTRACT